CONTI D: C19487

PCN: 19487-BI D

CONTRACT DESCRI PTI ON:
SH40 COLFAX RESURFACING |-70 T

PRQIECT NO STA0404- 055

COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 27/ 2018

ESTI MATE SUMVARY 08:24: 16
ESTI MATE NO. 0007 FINL SPEC YR 2005
COFRS REPORTI NG CATEGORY: 1 FACS REF NO
TIME CHARGED: 70.0 DAYS TI ME ALLOW 70 WORK DAYS
PERCENT TI ME: 100.00 ORI G TI ME ALLOW 70 WORK DAYS

SH40 COLFAX RESURFACI NG | -70 TO KI PLI NG

NAME OF ROAD:
PRQIECT COUNTI ES: JEFFERSON

CONTRACTOR:
APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 06/ 27/ 2018 DATE TI ME STARTED 06/05/2017
14802 W 44th AVE. DATE LET 04/ 13/ 2017 DATE WORK BEGAN 06/ 05/ 2017
DATE AWARDED 05/ 09/ 2017 DATE TI ME SToPPED 12/06/2017
DATE CONTRACT EXECUTED 06/05/2017 DATE ACCEPTED 12/ 06/ 2017
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 06/ 05/2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 2,920, 820. 13 PARTI Cl PATI NG $  2,920,820.14 $ 0.00
AWARD PRQIJECT AM: $ 2,928, 620. 50 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 2,920, 820. 14 0.00
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,920, 820. 14 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 43,929.31
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,920, 820. 14 43,929.31
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 2,920, 820. 14 43,929.31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 43,929, 31

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00203

202- 00206

202- 00210

202- 00220

202- 00226

202- 00240

202- 00821

202- 00831

202- 04005

202- 04010

203- 01597

C19487
19487-BI D
STA0404- 055

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Curb and Cutter

Renoval of Concrete Curb Ranp

Renoval of Concrete Pavenent

Renoval of Asphalt Mat

Renoval of Asphalt Mat (Special)

Renoval of Asphalt Mat (Pl aning)

Renoval of Sign Panel

Renoval of Traffic Signal Head

Cl ean Val ve Box

Clean Inlet

Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
330. 000
LF
17. 90000
378. 000
sy
29. 90000
179. 000
5%
29. 90000
0. 000
sy
35. 30000
161. 000
5%
35. 70000
101, 390. 000
5%
2. 80000
2. 000
EACH
82. 70000
1. 000
EACH
82. 70000
44. 000
EACH
190. 00000
7.000
EACH
1, 500. 00000
0. 000
HOUR

210. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

330. 000
0. 000
330. 000

378. 000
0. 000
378. 000

179. 000
0. 000
179. 000

0. 000
0. 000
0. 000

161. 000
0. 000
161. 000

101, 390. 000
0. 000
101, 390. 000

2.000
0. 000
2.000

1. 000
0. 000
1.000

44.000
0. 000
44.000

7.000
0. 000
7.000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 06/ 27/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:24: 16

AMOUNT

5,907

11, 302

5,352

5,747

283, 892

165.

82.

8, 360

10, 500

00

20

10

.00

70

00

40

70

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0060 208-00035

0065

208- 00046

0070

208- 00053

0075

208- 00054

0080

208- 00103

0085

208- 00105

0090

208- 00106

0095

208- 00107

0100

208- 00207

0105

210- 00827

0110 210-04010

C19487

19487- Bl D
STA0404- 055

| TEM
DESCRI PTI ON

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

Storm Drain Inlet Protection (Type I)

StormDrain Inlet Protection (Type II)

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renoval

Er osi on Control

Managenent

Reset Pul |

Box

Adj ust Manhol e

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
276. 000
LF
13. 50000
1. 000
EACH
2,170. 00000
24. 000
EACH
50. 00000
26. 000
EACH
130. 00000
49. 000
HOUR
125. 00000
3. 000
HOUR
238. 00000
8. 000
HOUR
135. 00000
0. 000
HOUR
120. 00000
20. 000
DAY
309. 00000
3. 000
EACH
380. 00000
97.000
EACH

700. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

1. 000
0. 000
1.000

24.000
0. 000
24.000

26. 000
0. 000
26. 000

49. 000
0. 000
49. 000

3. 000
0. 000
3. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

20. 000
0. 000
20. 000

3. 000
0. 000
3. 000

97. 000
0. 000
97. 000

Page 3

ESTI MATE RUN 06/ 27/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 24: 16

AMOUNT

3,726

2,170

1, 200

3,380

6,125

714

1, 080

6, 180

1,140

67, 900

00

00

00

00

00

00

00

.00

00

00

00



CONTI D: C19487 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19487- Bl D ESTI MATE RUN 06/ 27/ 2018
PRQJECT: STA0404- 055 ESTI MATE NO. 0007 08: 24: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-04050  Adjust Val ve Box 90. 000 90. 000
EACH 0. 000 0. 00
450. 00000 90. 000 40, 500. 00
0120 240- 00000 Wldlife Biologist 29. 000 29. 000
HOUR 0. 000 0. 00
125. 00000 29. 000 3, 625. 00
0125 403-00720 Hot M x Asphalt (Patching) (Asphalt) 9. 570 9. 570
TON 0. 000 0. 00
175. 00000 9.570 1,674.75
0130 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 14, 855. 930 14, 855. 930
TON 0. 000 0. 00
78. 20000 14, 855. 930 1,161,733.73
0135 408-01000 Hot Poured Joint and Crack Seal ant 4.080 4.080
TON 0. 000 0. 00
4,910. 00000 4.080 20, 032. 80
0140 411-10255 Enul sified Asphalt (S| ow Setting) 5,661. 000 5, 661. 000
GAL 0. 000 0. 00
3.00000 5, 661. 000 16, 983. 00
0145 412-00800  Concrete Pavenment (8 |nch) 162. 000 162. 000
SY 0. 000 0. 00
239. 00000 162. 000 38, 718. 00
0150 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5.90000 0. 000 0.00
0155 608- 00006 Concrete Sidewal k (6 Inch) 20. 960 20. 960
Sy 0. 000 0. 00
119. 00000 20. 960 2,494.24
0160 608-00010 Concrete Curb Ranp 351. 000 351. 000
SY 0. 000 0. 00
179. 00000 351. 000 62, 829. 00
0165 608-00015 Det ect abl e War ni ngs 491. 490 491. 490
SF 0. 000 0. 00

119. 00000 491. 490 58, 487. 31



CONTI D: C19487 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19487- Bl D ESTI MATE RUN 06/ 27/ 2018
PRQJECT: STA0404- 055 ESTI MATE NO. 0007 08: 24: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 609-21010 Curb and Gutter Type 2 (Section |-B) 349. 000 349. 000
LF 0. 000 0. 00
35. 80000 349. 000 12,494. 20
0175 609-21020 Curb and Gutter Type 2 (Section II-B) 218. 000 218. 000
LF 0. 000 0. 00
53. 80000 218. 000 11, 728. 40
0180 609-21900 Curb and Gutter Type 2 (Special) 71. 000 71.000
LF 0. 000 0. 00
89. 60000 71.000 6, 361. 60
0185 612-00001 Del i neator (Type I) 9. 000 9. 000
EACH 0. 000 0. 00
62. 30000 9. 000 560. 70
0190 612-00002 Del i neator (Type Il) 16. 000 16. 000
EACH 0. 000 0. 00
64. 60000 16. 000 1, 033. 60
0195 612-00039 Del i neator (Flexible) (Surface Munted) 5. 000 5. 000
EACH 0. 000 0. 00
96. 30000 5. 000 481. 50
0200 614-00011 Sign Panel (Cass I) 5. 000 5. 000
SF 0. 000 0. 00
34. 00000 5. 000 170. 00
0205 614-00012 Sign Panel (Class Il) 62. 000 62. 000
SF 0. 000 0. 00
37. 40000 62. 000 2,318.80
0210 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 2.000
Sl i pbase)
EACH 0. 000 0. 00
522. 00000 2.000 1, 044. 00
0215 614-70150 Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0. 00
773.00000 8. 000 6,184. 00
0220 614-70336  Traffic Signal Face (12-12-12) 1. 000 1. 000
EACH 0. 000 0. 00

1, 050. 00000 1. 000 1, 050. 00



CONTI D: C19487 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19487- Bl D ESTI MATE RUN 06/ 27/ 2018
PRQJECT: STA0404- 055 ESTI MATE NO. 0007 08: 24: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-72875 Loop Detector Wre 2, 836. 000 2, 836. 000
LF 0. 000 0.00
6.10000 2,836. 000 17, 299. 60
0230 625-00000 Construction Surveying 1.000 1.000
LS 0. 000 0. 00
18, 000. 00000 1.000 18, 000. 00
0235 626-00000 Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0.00
288, 000. 00000 1. 000 288, 000. 00
0240 626-01103 Public Information Services (Tier I11) 1. 000 1.000
LS 0. 000 0. 00
12, 500. 00000 1.000 12, 500. 00
0245 627-00008 Modi fied Epoxy Pavenment Marking 163. 000 163. 000
GAL 0. 000 0.00
152. 00000 163. 000 24,776. 00
0250 627-00011 Pavement Marking Paint (Waterborne) 341. 000 341. 000
GAL 0. 000 0. 00
28. 80000 341. 000 9, 820. 80
0255 627-01010 Preforned Plastic Pavenent Marking (Type I)(Inlaid) 3, 133. 000 3, 133. 000
SF 0. 000 0. 00
13. 80000 3,133. 000 43, 235. 40
0260 627-30405  Prefornmed Thernopl astic Pavenment Marking (Wrd- Synbol) 1, 236. 000 1, 236. 000
SF 0. 000 0. 00
15. 80000 1, 236. 000 19, 528. 80
0265 627-30410 Preforned Thernopl astic Pavement Marking (Xwal k- St op 8, 408. 000 8, 408. 000
Li ne
) SF 0. 000 0.00
11. 00000 8, 408. 000 92, 488. 00
0270 630-00000  Flagging 1, 388. 000 1, 388. 000
HOUR 0. 000 0. 00
29. 60000 1, 388. 000 41, 084. 80
0275 630-00003 Uni forned Traffic Control 1, 192. 000 1,192. 000
HOUR 0. 000 0. 00

93. 00000 1, 192. 000 110, 856. 00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

630- 00007

630- 00012

630- 80335

630- 80341

630- 80342

630- 80343

630- 80358

630- 80359

630- 80360

630- 80380

630- 80520

C19487

19487- Bl D
STA0404- 055

ROADWAY

| TEM
DESCRI PTI ON
Traffic Control Inspection
Traffic Control Managenent

Barri cade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Panel Size Q)

Advance Warning Flashing or Sequencing Arrow Panel (C

Type)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Traffic Cone

Mobi | e Pavenent Marking Zone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
69. 000
DAY
116. 00000
79. 000
DAY
1, 390. 00000
0. 000
EACH
69. 70000
10. 000
EACH
69. 70000
84. 000
EACH
69. 70000
78. 000
EACH
69. 70000
5. 000
EACH
1, 160. 00000
195. 000
DAY
58. 00000
100. 000
EACH
34. 80000
400. 000
EACH
11. 60000
3. 000
DAY

1, 130. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

69. 000
0. 000
69. 000

79. 000
0. 000
79. 000

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

84. 000
0. 000
84. 000

78. 000
0. 000
78. 000

5. 000
0. 000
5. 000

195. 000
0. 000
195. 000

100. 000
0. 000
100. 000

400. 000
0. 000
400. 000

3. 000
0. 000
3. 000

Page 7

ESTI MATE RUN 06/ 27/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 24: 16

AMOUNT

8, 004

109, 810

697.

5,854

5,436

5, 800

11,310

3, 480

4,640

3,390

00

00

.00

00

80

60

00

00

00

00

00



CONTI D: C19487 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19487- Bl D ESTI MATE RUN 06/ 27/ 2018
PRQJECT: STA0404- 055 ESTI MATE NO. 0007 08: 24: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-85020 Mobi | e Attenuator 1. 000 1. 000
EACH 0. 000 0.00
20, 900. 00000 1. 000 20, 900. 00
0340 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
0345 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0350 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0355 700-70012 F/ A Asphalt Pavenent Incentive 49, 538. 400 49, 538. 400
FA 0. 000 0.00
1. 00000 49, 538. 400 49, 538. 40
0360 700-70016 F/ A Fuel Cost Adj ustnment -1,176. 820 -1,176. 820
F A 0. 000 0.00
1. 00000 -1,176. 820 -1,176. 82
0365 700-70018 F/ A Roadway Snoot hness | ncentive 3, 269. 090 3, 269. 090
FA 0. 000 0.00
1. 00000 3, 269. 090 3, 269. 09
0370 700-70019 F/ A Asphalt Cenent Cost Adj ustnment 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0375 700-70023 F/ A On-The-Job Trai nee 600. 000 600. 000
FA 0. 000 0.00
1. 00000 600. 000 600. 00
0380 700-70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0385 700- 70060 F/ A Adjust Utilities 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C19487 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19487- Bl D ESTI MATE RUN 06/ 27/ 2018
PRQJECT: STA0404- 055 ESTI MATE NO. 0007 08: 24: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 203-00010 Uncl Excav (ClIP) Unclassified Excavation 8. 000 8. 000
cY 0. 000 0. 00
71.50000 8. 000 572.00
0460 304-06000 ABC (CL 6) ABC Class 6 45. 630 45. 630
TON 0. 000 0. 00
121. 00000 45. 630 5,521. 23
0465 210- 04027 Modi fy Str (Spec) STRUCTURE @ COLFAX AND SI MvB 1. 000 1. 000
EACH 0. 000 0. 00
3, 492. 50000 1. 000 3,492.50
0470 613-01200 2 In Elec Cond (P) 2.0" Conduit 40. 000 40. 000
LF 0. 000 0. 00
28. 60000 40. 000 1, 144. 00
0475 613-07000 Pull Box (Spec) Pull Box (Spec) 2.000 2.000
EACH 0. 000 0. 00
269. 50000 2.000 539. 00
CAT 0200 CURRENT AMT $ 2,815,839.93$% 0.00$ 2, 815, 839. 93

CAT NO0300 STRUCTURES

0395 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 194. 000 194. 000
Sy 0. 000 0.00
38. 40000 194. 000 7,449. 60
0400 202-00453 Renoval of Portions of Present Structure (C ass 2) 23.000 23. 000
SY 0. 000 0. 00
600. 00000 23. 000 13, 800. 00
0405 202- 00460 Renoval of Portions of Present Structure (C ass 3) 1. 000 1. 000
SY 0. 000 0.00
1, 700. 00000 1. 000 1, 700. 00
0410 403-34871 Hot M x Asphalt (Grading SX) (100) (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00

78.20000 0. 000 0.00



CONTI D:

CAT NO0300

0415 515-00120

0420

601- 03057

0425

601- 51007

0430

602- 00020

0450 240- 00020

CAT NO0400

0435 620- 00005

0440 620-00012

0445 620- 00020

C19487
19487-BI D
STA0404- 055

| TEM
DESCRI PTI ON

STRUCTURES

Wat er proof i ng ( Menbr ane)

Concrete C ass DR

Gal vani ¢ Anodes (Install

Only)

Rei nforcing Steel

(Epoxy Coat ed)

Netting

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Special)

Field Laboratory (C ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10
ESTI MATE RUN 06/ 27/ 2018

ESTI MATE NO. 0007 08: 24: 16
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
194. 000 194. 000
sy 0. 000 0. 00
45. 10000 194. 000 8, 749. 40
3. 000 3. 000
oy 0. 000 0.00
2, 800. 00000 3. 000 8, 400. 00
16. 000 16. 000
EACH 0. 000 0. 00
40. 00000 16. 000 640. 00
74.700 74.700
LB 0. 000 0. 00
6. 00000 74.700 448. 20
300. 000 300. 000
sy 0. 000 0. 00
13. 31000 300. 000 3, 993. 00
CAT 0300  CURRENT AMT $  45,180.20$ 0.00$  45,180.20
1. 000 1. 000
EACH 0. 000 0. 00
29, 000. 00000 1. 000 29, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
27, 000. 00000 1. 000 27, 000. 00
2.000 2.000
EACH 0. 000 0. 00
1, 900. 00000 2. 000 3, 800. 00
CAT 0400  CURRENT AMT $ 59, 800.00 $ 0.00$  59,800.00
PRQJECT TOTAL CURRENT AMI $ 2,920, 820. 13 $ 0.00$ 2,920, 820.13



